

## Harris County, Texas

1001 Preston St., 1st Floor Houston, Texas 77002

## Legislation Details

File #: 22-4558 Version: 1 Name:

Type: Contract - Amendment Status: Passed

File created: 7/22/2022 In control: Commissioners Court

On agenda: 8/2/2022 Final action: 8/2/2022

Title: Request for approval of a change in contract with WadeCon, LLC in connection with Intersection

Improvements - Barker Cypress Road at Queenston Boulevard - 2019, adding 65 calendar days, with an addition in the amount of \$22,127.00, Job No. 20/0259-1, UPIN 191033954023, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

**Code sections:** 

Attachments:

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		