



## Legislation Details

---

**File #:** 22-4564      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 7/22/2022      **In control:** Commissioners Court

**On agenda:** 8/2/2022      **Final action:** 8/2/2022

**Title:** Request for approval of a change in contract with Third Coast Services, LLC in connection with final construction of Traffic Signal Rebuild - PCT 4 - Package No. 1 - 2019, adding 20 calendar days, with a deduction in the amount of \$51,951.37, Job No. 20/0250-1, UPIN 19208MF18J01, Precincts 1 & 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		