



Legislation Details

File #: 22-4564 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 7/22/2022 **In control:** Commissioners Court
On agenda: 8/2/2022 **Final action:** 8/2/2022
Title: Request for approval of a change in contract with Third Coast Services, LLC in connection with final construction of Traffic Signal Rebuild - PCT 4 - Package No. 1 - 2019, adding 20 calendar days, with a deduction in the amount of \$51,951.37, Job No. 20/0250-1, UPIN 19208MF18J01, Precincts 1 & 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		