



## Legislation Details

---

**File #:** 22-4566      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 7/22/2022      **In control:** Commissioners Court

**On agenda:** 8/2/2022      **Final action:** 8/2/2022

**Title:** Request for approval of a change in contract with SER Construction Partners, LLC in connection with Crosby Lynchburg Road Phase 3, adding 2 calendar days, with an addition in the amount of \$43,125.10, Job No. 21/0059-2, UPIN 17102MF0MV01, Precincts 2 & 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		