



## Legislation Details

---

**File #:** 22-5307      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 8/25/2022      **In control:** Commissioners Court

**On agenda:** 9/13/2022      **Final action:** 9/13/2022

**Title:** Request for approval of change in contract No. 3 with Serco Construction Group LTD, for the Hunting Bayou Federal Flood Risk Management Project Discrete Segment 106 Hunting Bayou Channel Improvements from Liberty Drive, adding 99 calendar days with no change to the contract amount. (Hunting Bayou Watershed, Bond ID C-18, Project ID H100-00-00-E006, Job No. 21/0016, Precinct 1, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		