



## Legislation Details

**File #:** 22-5308      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 8/25/2022      **In control:** Commissioners Court  
**On agenda:** 9/13/2022      **Final action:** 9/13/2022  
**Title:** Request for approval of change in contract No. 2 with Solid Bridge Construction LLC, for a reinforced concrete spillway, resulting in no change to the contract amount. (Cypress Creek Watershed, Bond ID CI-012, Project ID K117-00-00-X003, Job No. 21/0156, Precinct 1, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		