



Legislation Details

File #: 22-5310 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 8/25/2022 **In control:** Commissioners Court
On agenda: 9/13/2022 **Final action:** 9/13/2022
Title: Request for approval of change in contract No. 1 with Main Lane Industries LTD, for Harris County Precinct 2 and Harris County Flood Control District Channel P118-21-00 Drainage Improvements Phase II, adding 36 calendar days and resulting in an addition of \$900,250 to the contract amount. (Halls Bayou Watershed, Bond ID C-25, Project ID P118-21-00-E001, Job No. 21/0382, Precinct 2, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		