



## Legislation Details (With Text)

**File #:** 22-5484      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 9/6/2022      **In control:** Commissioners Court  
**On agenda:** 9/13/2022      **Final action:** 9/13/2022  
**Title:** Request for approval of a change in contract with Main Lane Industries, LTD in connection with final construction of Maintenance Contract - Sinkhole Repairs - 2021, with an addition in the amount of \$25,339.30, Job No. 21/0009-1, UPIN 22101MF2CQ01, Precinct 1, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No. 21/0009

**Vendor/Entity Legal Name** (if applicable): Main Lane Industries, LTD

**MWDBE Contracted Goal** (if applicable): 0%

**MWDBE Current Participation** (if applicable): 0%

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with Main Lane Industries, LTD in connection with final construction of Maintenance Contract - Sinkhole Repairs - 2021, with an addition in the amount of \$25,339.30, Job No. 21/0009-1, UPIN 22101MF2CQ01, Precinct 1, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Background and Discussion:**

Project is an on-call concrete repair contract that provides the repair of various concrete pavement items throughout Precinct 1. Change includes an increase in several pavement items associated with a change in pavement scope per the Precinct request and payment for off-duty peace officer. No time is needed for time to perform this additional work.

**Expected Impact:**

Change allows additional funds to be added to complete the requested change for the pavement scope of work.

**Alternative Options:**

Maintain the original scope of the project.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
03/09/2021	192	Contract Award

**Location:**

Address (if applicable): Various Sinkhole Locations.

Precinct(s): Precinct 1

Fiscal and Personnel Summary			
Service Name	Construction		
	SFY 22	FY 23	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$25,339.30	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$25,339.30</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
1070 - Mobility Fund	\$25,339.30	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	<b>\$25,339.30</b>	<b>\$</b>	<b>\$</b>
<b>Additional Budget Requested</b>			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	<b>\$25,339.30</b>	<b>\$</b>	<b>\$</b>
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date: September 13, 2022**

**Anticipated Implementation Date (if different from Court date): N/A**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager HCED-CPD

**Attachments** (if applicable): County Auditor's Form 1258B