



Harris County, Texas

1001 Preston St., 1st Floor
Houston, Texas 77002

Legislation Details

File #: 22-5486 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 9/6/2022 **In control:** Commissioners Court
On agenda: 9/13/2022 **Final action:** 9/13/2022
Title: Request for approval of a change in contract with Southwest Signal Supply, Inc. in connection with final construction of Traffic Signal - TC Jester Blvd. at Swords Creek Rd. and Hugh Rd. - 2020, adding 118 calendar days, with an addition in the amount of \$2,856.26, Job No. 18/0323-1, UPIN 21035MF21J01, Precinct 1, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		