



Legislation Details

File #: 22-5487 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 9/6/2022 **In control:** Commissioners Court

On agenda: 9/13/2022 **Final action:** 9/13/2022

Title: Request for approval of a change in contract with FMG Construction Group LLC, in connection with Barbara Jordan Community Center - Renovation - 2020, adding 168 calendar days, with an addition in the amount of \$41,013.00, Job No. 21/0068-1, UPIN 21208MF1X201, Precinct 1, project was awarded prior to launch of County's M/WBE Program.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		