



## Legislation Details (With Text)

**File #:** 22-5492 **Version:** 1 **Name:**  
**Type:** Contract - Amendment **Status:** Passed  
**File created:** 9/6/2022 **In control:** Commissioners Court  
**On agenda:** 9/13/2022 **Final action:** 9/13/2022  
**Title:** Request for approval of a change in contract with Allgood Construction Co., Inc. in connection with Gosling Road 3 (Road Construction), adding 3 calendar days, with an addition in the amount of \$3,164.00, Job No. 21/0030-4, UPIN 15104MF0CC03, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No. 21/0030

**Vendor/Entity Legal Name** (if applicable): Allgood Construction Co., Inc.

**MWDBE Contracted Goal** (if applicable): 0%

**MWDBE Current Participation** (if applicable): 0%

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with Allgood Construction Co., Inc. in connection with Gosling Road 3 (Road Construction), adding 3 calendar days, with an addition in the amount of \$3,164.00, Job No. 21/0030-4, UPIN 15104MF0CC03, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Background and Discussion:**

Project includes reconstruction of the existing 2-lane asphalt roadway to a 4-lane concrete pavement section with appropriate drainage system within a 100-foot right of way. Change includes cost and time for electrical service relocation for 25126 Gosling Rd.

**Expected Impact:**

Changes allow for addition of new work to complete the project in accordance with the original intent of the project and in compliance with Precinct's requests.

**Alternative Options:**

Maintain the original scope of the project.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
03/30/2021	261	Contract Award
08/02/2022	44	Contract Amendment for additional funds and extension of project term

**Location:**

Address (if applicable): Gosling Road.

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name	Construction		
	SFY 22	FY 23	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$3,164.00	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$3,164.00</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Other	\$3,164.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	<b>\$3,164.00</b>	<b>\$</b>	<b>\$</b>

Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	<b>\$3,164.00</b>	<b>\$</b>	<b>\$</b>
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date: September 13, 2022**

**Anticipated Implementation Date (if different from Court date): N/A**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager HCED-CPD

**Attachments** (if applicable): County Auditor's Form 1258B