



Legislation Details

File #: 22-5492 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 9/6/2022 **In control:** Commissioners Court
On agenda: 9/13/2022 **Final action:** 9/13/2022
Title: Request for approval of a change in contract with Allgood Construction Co., Inc. in connection with Gosling Road 3 (Road Construction), adding 3 calendar days, with an addition in the amount of \$3,164.00, Job No. 21/0030-4, UPIN 15104MF0CC03, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		