



Legislation Details (With Text)

File #: 22-5391 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 8/31/2022 **In control:** Commissioners Court
On agenda: 9/13/2022 **Final action:** 9/13/2022
Title: Request that the County Judge execute an amendment to an agreement with Orsat, LLC in the additional amount of \$19,000 for additional electrical services for air monitoring services and related items at Friendship Park for Pollution Control Services for the period of March 8, 2022 - March 7, 2023 (210173).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-5391 Job No. 210173 Agreement Orsat, LLC

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		

Department: Purchasing

Department Head/Elected Official: DeWight Dopslauf

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): 210173

Vendor/Entity Legal Name (if applicable): Orsat, LLC

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Achievement (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - Goal not applicable to request

Request Summary (Agenda Caption):

Request that the County Judge execute an amendment to an agreement with Orsat, LLC in the additional amount of \$19,000 for additional electrical services for air monitoring services and related items at Friendship Park for Pollution Control Services for the period of March 8, 2022 - March 7, 2023 (210173).

Background and Discussion:

Amendment to a previously executed agreement with Orsat, LLC for air monitoring services and related items at Friendship Park for Pollution Control Services that will establish an automated gas chromatograph air monitoring site. This amendment is for the addition of all necessary electrical work to establish electric service to the air monitoring site at a cost not to exceed \$19,000.

Expected Impact:

The automated gas chromatograph will provide continuous volatile organic compound measurements of air

toxics such as benzene and 1,3 butadiene in the Seabrook area. The amendment will ensure timely installation of electrical services.

Alternative Options:

N/A

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☐ Transportation
- ☐ Flooding
- ☒ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
3/8/2022	299	Approved
6/29/2021	326	Approved

Location: N/A

Address (if applicable): 1500 Red Bluff Road, Seabrook, TX, 77586

Precinct(s): Precinct 2

Fiscal and Personnel Summary

Service Name			
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
Total Incremental Expenditures	\$	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Implementation Date: September 13, 2022

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Matt Van Vleck, Air Supervisor, Pollution Control Services; Melissa McCord, Sr. Contracts Administrator, Purchasing

Attachments (if applicable): Letter, Amendment