



Legislation Details

File #: 22-5809 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 9/19/2022 **In control:** Commissioners Court

On agenda: 9/27/2022 **Final action:** 9/27/2022

Title: Request for approval of a change in contract with Southwest Signal Supply, Inc. in connection with final construction of Traffic Signal - Spears Rd. at Swords Creek Rd. - 2020, adding 69 calendar days, with an addition in the amount of \$16,556.75, Job No. 18/0323-1, UPIN 21035MF21H01, Precinct 1, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		