



## Legislation Details

---

**File #:** 22-5810      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 9/19/2022      **In control:** Commissioners Court

**On agenda:** 9/27/2022      **Final action:** 9/27/2022

**Title:** Request for approval of a change in contract with Main Lane Industries, LTD in connection with Traffic Signal - CE King Blvd. at Garrett Rd. - 2020, adding 168 calendar days, with an addition in the amount of \$224,614.60, Job No. 20/0373-1, UPIN 20101MF1JG01, Precinct 1, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		