



Legislation Details

File #: 22-5716 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 9/15/2022 **In control:** Commissioners Court

On agenda: 9/27/2022 **Final action:** 9/27/2022

Title: Request for approval of amendment No. 2 to an agreement with Versa Infrastructure, LLC, in the amount of \$2,018,240, to provide additional construction engineering and inspection services for staff augmentation in support of sediment removal and infrastructure repairs. (Cypress Creek Watershed, Bond ID CI-012, Project ID K100-00-00-G002, Agreement No. 2020-168, Precincts 1, 3 and 4, MWDBE Contracted Goal: 100%).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 092722 AGMT VERSA 2020-168 PCT 1, 3, 4 backup

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		