



Legislation Details

File #: 22-5719 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 9/15/2022 **In control:** Commissioners Court

On agenda: 9/27/2022 **Final action:** 9/27/2022

Title: Request for approval of change in contract No. 5 with Sprint Sand & Clay, LLC, for the South Belt Stormwater Detention Basin Excavation, Phase 3, adding 26 calendar days and resulting in an addition of \$52,208 to the contract amount. (Clear Creek Watershed, Bond ID C-05, Project ID A520-03-00-E003, Job No. 19/0360, Precincts 1 & 2, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 092722 CIC NO. 5 SPRINT SAND CLAY PCT 1 backup

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		