



## Legislation Details

**File #:** 22-5722      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 9/15/2022      **In control:** Commissioners Court  
**On agenda:** 9/27/2022      **Final action:** 9/27/2022  
**Title:** Request for approval of change in contract No. 16 with James Construction Group, LLC, for Brays Bayou Federal Flood Control Project, adding 72 calendar days with no change to the contract amount. (Brays Bayou Watershed, Bond ID C-11, Project ID D100-00-00-B047, Job No. 19/0365, Precincts 1, 2 and 4, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 092722 CIC NO. 16 JAMES PCT 1, 2, 4 backup

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		