



Legislation Details

File #: 22-5724 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 9/15/2022 **In control:** Commissioners Court

On agenda: 9/27/2022 **Final action:** 9/27/2022

Title: Request for approval of change in contract No. 3 with Lecon, Inc. for Drainage Improvements Phase I Excavation of P518-11-00 Detention Basin, adding 31 calendar days with no change to the contract amount. (Halls Bayou Watershed, Bond ID C-25, Project ID P518-11-00-E001, Job No. 21/0078, Precinct 2, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 092722 CIC NO. 3 LECON PCT 2 backup

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		