



Legislation Details

File #: 22-5727 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 9/15/2022 **In control:** Commissioners Court

On agenda: 9/27/2022 **Final action:** 9/27/2022

Title: Request for approval of change in contract No. 4 with SER Construction Partners, LLC, for Widening and Deepening of Armand Bayou at Sam Houston Tollway East, with no change to the contract amount. (Armand Bayou Watershed, Project ID B100-00-00-E002, Job No. 20/0106, Precinct 2, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 092722 CIC NO. 4 SER PCT 2 backup

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		