



Legislation Details

File #: 22-5814 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 9/19/2022 **In control:** Commissioners Court
On agenda: 9/27/2022 **Final action:** 9/27/2022
Title: Request for approval of a change in contract with SER Construction Partners, LLC in connection with Crosby Lynchburg Road Phase 3 (Road Reconstruction), adding 65 calendar days, with an addition in the amount of \$459,032.11, Job No. 21/0059-3, UPIN 17102MF0MV01, Precincts 2 & 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		