



## Legislation Details

**File #:** 22-5819      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Agenda Ready  
**File created:** 9/19/2022      **In control:** Commissioners Court  
**On agenda:** 9/27/2022      **Final action:** 9/27/2022  
**Title:** Request for approval of a change in contract with Statewide Traffic Signal Co. in connection with final construction of Traffic Signal - Aldine Westfield Rd at Sciaaca Rd - 2020, adding 33 calendar days, with an addition in the amount of \$11,773.88, Job No. 18/0323-1, UPIN 20104MF1MZ01, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		
9/27/2022	1	Commissioners Court		