



Legislation Details

File #: 22-5821 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Agenda Ready

File created: 9/19/2022 **In control:** Commissioners Court

On agenda: 9/27/2022 **Final action:** 9/27/2022

Title: Request for approval of a change in contract with Unitas Construction, Inc. in connection with Peek Road from North of Grand Ventana Drive to North of Stockdick School Road, adding 25 calendar days, with no change in the amount, Job No. 20/0204-3, UPIN 17103N301003, Precinct 4, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		