



## Legislation Details

---

**File #:** 22-5822      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 9/19/2022      **In control:** Commissioners Court

**On agenda:** 9/27/2022      **Final action:** 9/27/2022

**Title:** Request for approval of a change in contract with Mar-Con Services, LLC in connection with Cypress Rose Hill Road 11 - 500ft north of Seidel Cemetery Rd to 800ft north of Tomball-Waller Road, adding 3 calendar days, with an addition in the amount of \$7,827.00, Job No. 20/0271-3, UPIN 161033001518, Precinct 4, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		