



## Legislation Details

---

**File #:** 22-5984      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 9/20/2022      **In control:** Commissioners Court  
**On agenda:** 9/27/2022      **Final action:** 9/27/2022  
**Title:** Request for approval of a change in contract with WadeCon, LLC in connection with Westgate U/R Subdivision Drainage Improvements - 2018, adding 10 calendar days, with an addition in the amount of \$13,600.00 for temporary driveways in connection to Job No. 21/0423-1, UPIN 19103MF14901, Precinct 3, MWDBE Contracted Goal 28%.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		