



Legislation Details (With Text)

File #: 23-0137 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 12/27/2022 **In control:** Commissioners Court
On agenda: 1/10/2023 **Final action:** 1/10/2023
Title: Request for approval to execute an amendment with Entech Civil Engineers, Inc. in the amount of \$454,245.00, for Professional Engineering Services to provide improvements to North Eldridge Parkway from Spring Cypress Road to Gregson Road, UPIN 15104MF0D701, Precinct 3, MWDBE Contracted Goal 75%.

Sponsors:

Indexes:

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|---------------------|--------|--------|
| 1/10/2023 | 1 | Commissioners Court | | |

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): UPIN 15104MF0D701

Vendor/Entity Legal Name (if applicable): Entech Civil Engineers, Inc.

MWDBE Contracted Goal (if applicable): 75%

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval to execute an amendment with Entech Civil Engineers, Inc. in the amount of \$454,245.00, for Professional Engineering Services to provide improvements to North Eldridge Parkway from Spring Cypress Road to Gregson Road, UPIN 15104MF0D701, Precinct 3, MWDBE Contracted Goal 75%.

Background and Discussion:

The County engaged Entech Civil Engineers, Inc., to amend their existing contract and Provide additional professional engineering services for the design and construction of a standard four (4) lane concrete boulevard segment of North Eldridge Parkway, from Spring Cypress Road to Gregson Road, from 2 lane asphalt to 4 lane concrete curb and gutter with 32' raised median. Entech Civil Engineers, Inc. is qualified to perform these professional services. The firm is registered with the Harris County Engineering Department Professional Services Registry.

Expected Impact: The project will address current and future traffic volumes, reduce delays, and provide safe mobility for residents, pedestrians and drivers.

Alternative Options: If no action is taken, the project will experience delays in improving mobility in the area.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

| Date | Agenda Item # | Action Taken |
|------------|---------------|---------------------------------|
| 3/10/2015 | 1.a.2.b.5 | Professional Services Agreement |
| 5/9/2017 | 1.g.3 | Amendment #1 |
| 8/22/2017 | 1.f.12 | Amendment #2 |
| 2/27/2018 | 1.g.5 | Amendment #3 |
| 6/9/2020 | 1.f.22 | Amendment #4 |
| 12/15/2020 | 1.f.9 | Amendment #5 |
| 1/25/2022 | 52 | Amendment #6 |

Location:

Address (if applicable): North Eldridge Parkway

Precinct(s): Precinct 3

| Fiscal and Personnel Summary | | | |
|--|-----------------------------------|-----------|------------|
| Service Name | Professional Engineering Services | | |
| | FY 23 | FY 24 | Next 3 FYs |
| Incremental Expenditures (do NOT write values in thousands or millions) | | | |
| Labor Expenditures | \$ | \$ | \$ |
| Non-Labor Expenditures | \$454,245.00 | \$ | \$ |
| Total Incremental Expenditures | \$454,245.00 | \$ | \$ |
| Funding Sources (do NOT write values in thousands or millions) | | | |
| Existing Budget | | | |
| Other | \$454,245.00 | \$ | \$ |
| Choose an item. | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ |

| | | | |
|---|--------------|----|----|
| Total Current Budget | \$454,245.00 | \$ | \$ |
| Additional Budget Requested | | | |
| Choose an item. | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ |
| Total Additional Budget Requested | \$ | \$ | \$ |
| Total Funding Sources | \$454,245.00 | \$ | \$ |
| Personnel (Fill out section only if requesting new PCNs) | | | |
| Current Position Count for Service | - | - | - |
| Additional Positions Requested | - | - | - |
| Total Personnel | - | - | - |

Anticipated Court Date: January 10, 2023

Anticipated Implementation Date (if different from Court date):N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Bryan Atwood, Project Manager, Engineering Department,
bryan.atwood@eng.hctx.net <<mailto:bryan.atwood@eng.hctx.net>>, 713-274-3959

Attachments (if applicable): Contract Documents