



## Legislation Details

---

**File #:** 23-0150      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 12/27/2022      **In control:** Commissioners Court

**On agenda:** 1/10/2023      **Final action:** 1/10/2023

**Title:** Request for approval of a change in contract with Unitas Construction, Inc. in connection with final construction of West Road from East of Woodson Terrace Lane to West of Greenhouse Road, with a deduction in the amount of \$52,017.34, Job No. 20/0166-3, UPIN 181033031812, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/10/2023	1	Commissioners Court		