



## Legislation Details

---

**File #:** 23-0151      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 12/27/2022      **In control:** Commissioners Court

**On agenda:** 1/10/2023      **Final action:** 1/10/2023

**Title:** Request for approval of a change in contract with Conrad Construction Co., LTD in connection with Water Control Improvement District (WCID) 50 Drainage Improvement-2020, adding 49 calendar days, with an addition in the amount of \$194,815.80, Job No. 21/0195-7, UPIN 21102MF1WF01, Precinct 2, MWDBE Contracted Goal 9%, MWDBE Current Participation 9%.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/10/2023	1	Commissioners Court		