



Legislation Details

File #: 23-0153 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 12/27/2022 **In control:** Commissioners Court

On agenda: 1/10/2023 **Final action:** 1/10/2023

Title: Request for approval of a change in contract with GMJ Paving Co., LLC in connection with Maintenance - BS2N Genoa 2021, adding 30 calendar days, with an addition in the amount of \$522,925.30, Job No. 21/0406-4, UPIN 22102MF25801, Precinct 2, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/10/2023	1	Commissioners Court		