



Legislation Details

File #: 23-0649 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 1/23/2023 **In control:** Commissioners Court

On agenda: 1/31/2023 **Final action:** 1/31/2023

Title: Request for approval of a change in contract with Teamwork Construction Services, Inc. in connection with Cypress Creek Greenway - 1 Loop Trails at SH 249, adding 71 calendar days, with an addition in the amount of \$72,172.00, Job No. 21/0132-3, UPIN 18104MF0HS05, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		