

Harris County, Texas

Legislation Details

Type: Contract - Amendment Status: Passed File created: 1/23/2023 In control: Commissioners Court On agenda: 1/31/2023 Final action: 1/31/2023 Title: Request for approval of a change in contract with Triple B Services, LLP in connection with Greenhouse Road Segment 6 - from 270' N. of Cypress North Houston Road to Cypress Creek - 2020, adding 29 calendar days, with an addition in the amount of \$3,649.64, Job No. 21/0436-1, UPIN 211033952830024, Precinct 3, MWDBE Contracted Goal: 21.82%, MWDBE Current Participation: 20.77%. Sponsors: Indexes: Code sections: Code sections:								
File created: 1/23/2023 In control: Commissioners Court File created: 1/31/2023 Final action: 1/31/2023 Title: Request for approval of a change in contract with Triple B Services, LLP in connection with Greenhouse Road Segment 6 - from 270' N. of Cypress North Houston Road to Cypress Creek - 2020, adding 29 calendar days, with an addition in the amount of \$3,649.64, Job No. 21/0436-1, UPIN 211033952830024, Precinct 3, MWDBE Contracted Goal: 21.82%, MWDBE Current Participation: 20.77%. Sponsors: ndexes: Code sections: Attachments: Date Ver. Action By Action Result	File #:	23-0)653	Version:	1	Name:		
Dn agenda: 1/31/2023 Final action: 1/31/2023 Title: Request for approval of a change in contract with Triple B Services, LLP in connection with Greenhouse Road Segment 6 - from 270' N. of Cypress North Houston Road to Cypress Creek - 2020, adding 29 calendar days, with an addition in the amount of \$3,649.64, Job No. 21/0436-1, UPIN 211033952830024, Precinct 3, MWDBE Contracted Goal: 21.82%, MWDBE Current Participation: 20.77%. Sponsors: ndexes: Code sections: Attachments: Date Ver. Action By Action Result	Туре:	Con	tract - Ame	endment		Status:	Passed	
Title: Request for approval of a change in contract with Triple B Services, LLP in connection with Greenhouse Road Segment 6 - from 270' N. of Cypress North Houston Road to Cypress Creek - 2020, adding 29 calendar days, with an addition in the amount of \$3,649.64, Job No. 21/0436-1, UPIN 211033952830024, Precinct 3, MWDBE Contracted Goal: 21.82%, MWDBE Current Participation: 20.77%. Sponsors: ndexes: ndexes: Date Ver. Action By Action Result	File created:	1/23	3/2023			In control:	Commissioners Court	
Greenhouse Road Segment 6 - from 270' N. of Cypress North Houston Road to Cypress Creek - 2020, adding 29 calendar days, with an addition in the amount of \$3,649.64, Job No. 21/0436-1, UPIN 211033952830024, Precinct 3, MWDBE Contracted Goal: 21.82%, MWDBE Current Participation: 20.77%. Sponsors: ndexes: Code sections: Attachments: Date Ver. Action By Action Result	On agenda:	1/31	/2023			Final action:	1/31/2023	
ndexes: Code sections: Attachments: Date Ver. Action By Action Result	Title:	Greenhouse Road Segment 6 - from 270' N. of Cypress North Houston Road to Cypress Creek - 2020, adding 29 calendar days, with an addition in the amount of \$3,649.64, Job No. 21/0436-1, UPIN 211033952830024, Precinct 3, MWDBE Contracted Goal: 21.82%, MWDBE Current Participation:						
Code sections: Attachments: Date Ver. Action By Action Result	Sponsors:							
Attachments: Date Ver. Action By Action Result	Indexes:							
Date Ver. Action By Action Result	Code sections:							
	Attachments:							
1/31/2023 1 Commissioners Court	Date	Ver.	Action By			Act	on	Result
	1/31/2023	1	Commiss	sioners Cou	urt			