



Legislation Details

File #: 23-0658 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 1/23/2023 **In control:** Commissioners Court

On agenda: 1/31/2023 **Final action:** 1/31/2023

Title: Request for approval of a change in contract with WadeCon, LLC in connection with the Baybrook and Seascape Subdivisions Drainage Improvements - 2019, adding 7 calendar days, with an addition in the amount of \$28,952.65, Job No. 21/0236-1, UPIN 20090MF1H201, Precinct 2, MWDBE Contracted Goal: 11%, MWDBE Participation Goal 10%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		