



Legislation Details

File #: 23-0561 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 1/19/2023 **In control:** Commissioners Court
On agenda: 1/31/2023 **Final action:** 1/31/2023
Title: Request for approval of a fourth contract amendment to an agreement with Lone Star Housing and Community Development Corporation and Granada Terrace Apartments, LP, to extend the construction completion period to June 30, 2023 for the Granada Terrace Apartments project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22GEN4420_Granada Terrace_4th Amendment_v2

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		