



Legislation Details

File #:	23-0562	Version:	1	Name:	
Type:	Contract - Amendment	Status:		Passed	
File created:	1/19/2023	In control:		Commissioners Court	
On agenda:	1/31/2023	Final action:		1/31/2023	
Title:	Request for approval of a fifth contract amendment to an agreement with Crossroads Housing Development Corporation and Enclave at Lake Pointe, LP, to extend the construction completion period to February 28, 2023 for the Enclave at Lake Pointe project.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 185. RevBackup - Enclave at Lake Pointe Amendment 5.pdf				

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		