



Legislation Details

File #: 23-2887 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 5/9/2023 **In control:** Commissioners Court
On agenda: 5/16/2023 **Final action:** 5/16/2023
Title: Request for approval of a change in contract with Sequeira Civil Construction, LLC, in connection with Schiel Road 1 - from East of SH-99 to West of Fairfield Place Drive, with an addition in the amount of \$3,840.00, Job No. 22/0344-1, UPIN 18103N302202, Precinct 3, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/16/2023	1	Commissioners Court		