



## Legislation Details

---

**File #:** 23-2888      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 5/9/2023      **In control:** Commissioners Court

**On agenda:** 5/16/2023      **Final action:** 5/16/2023

**Title:** Request for approval of a change in contract with WadeCon LLC in connection with Beaumont Place Subdivision Drainage Improvements - 2018, adding 22 calendar days, with an addition in the amount of \$171,962.00, Job No. 22/0199-1, UPIN 19101MF17901, Precinct 2, MWDBE Contracted Goal: 21%, MWDBE Current Participation: 21%.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

| Date      | Ver. | Action By           | Action | Result |
|-----------|------|---------------------|--------|--------|
| 5/16/2023 | 1    | Commissioners Court |        |        |