



Legislation Details

File #: 23-2726 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 5/4/2023 **In control:** Commissioners Court
On agenda: 5/16/2023 **Final action:** 5/16/2023
Title: Request for approval of an amendment to an agreement with NHPF Temenos Conduit LLC and Temenos Permanent Affordable LLC to extend the construction completion requirement to November 30, 2023 for the Temenos IV project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 23GEN0922_Temenos_Third Amendment_Executed

Date	Ver.	Action By	Action	Result
5/16/2023	1	Commissioners Court		