



Legislation Details

File #: 23-2968 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 5/9/2023 **In control:** Commissioners Court

On agenda: 5/16/2023 **Final action:** 5/16/2023

Title: Request that the County Judge execute an amendment to an agreement with J.T. Vaughn Construction LLC to add additional days to the services for construction manager at risk for the Criminal Justice Center Mitigation and Improvement Project for FEMA Project 4910, with no increase in the total contract amount (180297), Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/16/2023	1	Commissioners Court		