



Legislation Details

**File #:** 24-0820      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 2/7/2024      **In control:** Commissioners Court

**On agenda:** 2/27/2024      **Final action:** 2/27/2024

**Title:** Request for approval of change in contract No. 5 with Lecon, Inc., for Major Maintenance of Cypress Creek and Tributaries Batch 3, with no change to the contract amount. (Cypress Creek Watershed, Bond ID CI-012, Project ID K100-00-00-X087, Job No. 22/0085, Precincts 1 and 3, MWDBE Contracted Goal: 20.5%, MWDBE Current Participation: 24.45%).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
2/27/2024	1	Commissioners Court		