



Legislation Details (With Text)

File #: 24-0885 **Version:** 1 **Name:**
Type: Contract - Termination **Status:** Passed
File created: 2/12/2024 **In control:** Commissioners Court
On agenda: 2/27/2024 **Final action:** 2/27/2024
Title: Request for approval of a Mutual Termination Agreement with Isani Consultants, LP in connection with improvements to Wallisville Rd - from 500' west of John Martin Rd to 350' west of Garth Road, UPIN 19102MF0YS01, Precinct 3 (Previously Precinct 2).

Sponsors:

Indexes:

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|---------------------|--------|--------|
| 2/27/2024 | 1 | Commissioners Court | | |

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV SP, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Termination

Project ID (if applicable): UPIN 19102MF0YS01

Vendor/Entity Legal Name (if applicable): Isani Consultants, LP

MWDBE Contracted Goal (if applicable): 0%

MWDBE Current Participation (if applicable): 0%

Justification for 0% MWDBE Participation Goal: N/A - Goal not applicable to request

Request Summary (Agenda Caption):

Request for approval of a Mutual Termination Agreement with Isani Consultants, LP in connection with improvements to Wallisville Rd - from 500' west of John Martin Rd to 350' west of Garth Road, UPIN 19102MF0YS01, Precinct 3 (Previously Precinct 2).

Background and Discussion:

The professional services contract was originally executed on October 23, 2019 with Isani Consultants, LP for an amount not to exceed \$729,502. Harris County entered into two amendments made on January 25, 2020 for \$764,372.00 (addition of \$34,870) and on March 14, 2023 for \$929,993.40 (addition of \$165,621.40) to the contract. This project has been mutually agreed upon for termination. An amount of \$62,755.00 in unexpended funds will be returned to the County as part of the termination of the agreement.

Expected Impact:

Termination of the agreement and return of the remaining funds.

Alternative Options:

No alternative option. Both parties agree to mutually terminate the agreement

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

| Date | Agenda Item # | Action Taken |
|----------|---------------|--|
| 5/1/18 | 1.f.1-11 | Authorization to negotiate approved on court agenda |
| 10/23/18 | 1.d.1-11 | Professional Engineering Services agreement approved on court agenda |
| 1/28/20 | 1.g.1-12 | First amendment to Professional Engineering Services agreement approved on court agenda |
| 1/25/22 | 122 | Study phase Report Approval |
| 3/14/23 | 38 | Second amendment to Professional Engineering Services agreement approved on court agenda |

Location:

Address (if applicable): Wallisville Road

Precinct(s): Precinct 3

| Fiscal and Personnel Summary | | | | |
|------------------------------|--------------------------|-----------|-------|--------------------|
| Service Name | Wallisville Road | | | |
| | Current Fiscal Year Cost | | | Annual Fiscal Cost |
| | Labor | Non-Labor | Total | Recurring Expenses |
| Funding Sources | | | | |
| Existing Budget | | | | |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |

| | | | | |
|---|----|----|----|----|
| Choose an item. | \$ | \$ | \$ | \$ |
| Total Current Budget | \$ | \$ | \$ | \$ |
| Additional Budget Request (<i>Requires Fiscal Review Request Form</i>) | | | | |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Total Additional Budget Request | \$ | \$ | \$ | \$ |
| Total Funding Request | \$ | \$ | \$ | \$ |
| Personnel (Fill out section only if requesting new PCNs) | | | | |
| Current Position Count for Service | - | - | - | - |
| Additional Positions Request | - | - | - | - |
| Total Personnel | - | - | - | - |

Anticipated Court Date: February 27, 2024

Anticipated Implementation Date (if different from Court date):

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Dr, Hatem Bastawisy, PE - (Interim) Senior Director of Project Delivery - Harris County Engineering Department

Attachments (if applicable): Agreement