



Legislation Details

File #: 24-0937 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 2/13/2024 **In control:** Commissioners Court

On agenda: 2/27/2024 **Final action:** 2/27/2024

Title: Request for approval of change in contract No. 2 with Lecon, Inc., for the Keegans Bayou- General Repairs - US 59 to South Dairy Ashford Road, adding 43 calendar days and resulting in an addition of \$749,600.83 to the contract amount. (Brays Bayou Watershed, Project ID D118-00-00-X009, Job No. 22/0091, Precinct 4, MWDBE Contracted Goal: 27.85%, MWDBE Current Participation: 28.50%).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
2/27/2024	1	Commissioners Court		