



Legislation Details

File #: 24-1548 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 3/14/2024 **In control:** Commissioners Court

On agenda: 3/26/2024 **Final action:** 3/26/2024

Title: Request for approval of a change in contract with Brice Construction & Design, LLC, in connection with Mueschke 8; 2,700' South of Draper Road to approximately 500' North of Draper Road, adding eight calendar days, with an addition in the amount of \$163,112.04, Job No. 23/0230-1, UPIN 161033020711, Precinct 4, MWDBE Contracted Goal: 27.56%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		