



Legislation Details

File #: 24-1550 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 3/14/2024 **In control:** Commissioners Court
On agenda: 3/26/2024 **Final action:** 3/26/2024
Title: Request for approval of a change in contract with SER Construction Partners, LLC, in connection with Holderrieth Road Drainage Improvements Project, with an addition in the amount of \$48,124.84, Job No. 22/0369-11, UPIN 18104MF0R901, Precinct 3, MWDBE Contracted Goal: 27%, MWDBE Current Participation: 44.72%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		