



Legislation Details (With Text)

File #: 24-1562 **Version:** 1 **Name:**
Type: Contract - Termination **Status:** Passed
File created: 3/14/2024 **In control:** Commissioners Court
On agenda: 3/26/2024 **Final action:** 3/26/2024
Title: Request for approval to execute a Mutual Termination Agreement with Zarinkelk Engineering Services, Inc. in connection with Professional Engineering Services for Telge Road Segment 4, UPIN 15104MF0DN04, Precinct 4, Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV-SP, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Termination

Project ID (if applicable): UPIN 15104MF0DN04

Vendor/Entity Legal Name (if applicable): Zarinkelk Engineering Services, Inc.

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program

Request Summary (Agenda Caption):

Request for approval to execute a Mutual Termination Agreement with Zarinkelk Engineering Services, Inc. in connection with Professional Engineering Services for Telge Road Segment 4, UPIN 15104MF0DN04, Precinct 4, Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Background and Discussion:

The professional services contract was originally executed on April 28, 2015, with Zarinkelk Engineering Services, Inc. in the amount of \$986,596.63. One amendment was made to the contract on May 24, 2022, in the amount of \$102,270.00. This project has been mutually agreed upon for termination. An amount of \$84,335.56 in unexpended funds will be returned to the County as part of the termination of the agreement.

Expected Impact:

Termination of the agreement and return of the remaining funds.

Alternative Options:

No alternative option. Both parties agree to mutually terminate the agreement.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
4/28/15	1.a.2.c.4	Recommendation that the County Judge execute amendments/agreements with: Zarinkelk Engineering Services, Inc., in the amount of \$505,652, and approval of funds not to exceed \$983,597, for engineering services in connection with the study, design, and bid phases for widening Telge Road from north of SH-99 to FM-2920 in Precinct 4 (UPIN 15104MF0DN04).
10/11/16	1.a.2.i.3	Recommendation that the court approve study reports prepared by: Zarinkelk Engineering Services, Inc., for construction of Telge Road, Segment 4 in Precinct 4 (UPIN 15104MF0DN04).
5/24/22	33	Request for approval to execute an amendment with Zarinkelk Engineering Services Inc. in the amount of \$102,270.00 for Professional Engineering Services to provide improvements to Telge Road Segment 4, UPIN 15104MF0DN04, Precinct 4.

Location:

Address (if applicable): Telge Road

Precinct(s): Precinct 4

Fiscal and Personnel Summary

Service Name	Professional Engineering Services
--------------	-----------------------------------

	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
Funding Sources				
Existing Budget				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Current Budget	\$	\$	\$	\$
Additional Budget Request (Requires Fiscal Review Request Form)				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Additional Budget Request	\$	\$	\$	\$
Total Funding Request	\$	\$	\$	\$
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
Total Personnel	-	-	-	-

Anticipated Court Date: March 26, 2024

Anticipated Implementation Date (if different from Court date):

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Erwin Burden, P.E., Senior Director, Capital Project Infrastructure, Harris County Engineering Department.

Attachments (if applicable): Professional Services Agreement and Amendment