



Legislation Details

**File #:** 24-1593      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 3/14/2024      **In control:** Commissioners Court

**On agenda:** 3/26/2024      **Final action:** 3/26/2024

**Title:** Request for approval of a change in contract with Main Lane Industries, LTD in connection with final construction of Transportation Improvements near Texas Southern University - Cleburne St from Ennis St to Scott St - 2019, adding three calendar days, with a deduction in the amount of \$133,225.47, Job No. 19/0265, UPIN 19101MF19801, Precinct 1, Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		