



Legislation Details (With Text)

File #: 24-1594 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 3/14/2024 **In control:** Commissioners Court
On agenda: 3/26/2024 **Final action:** 3/26/2024
Title: Request for approval of a change in contract with WadeCon, LLC in connection with Greenhouse Road 4 - North of Toledo Bend Trails Lane to South of Tuckerton Road, with an addition in the amount of \$38,689.94, Job No. 21/0177-4, UPIN 191033952820, Precinct 3, Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV-SP, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No: 21/0177

Vendor/Entity Legal Name (if applicable): WadeCon, LLC

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program

Request Summary (Agenda Caption):

Request for approval of a change in contract with WadeCon, LLC in connection with Greenhouse Road 4 - North of Toledo Bend Trails Lane to South of Tuckerton Road, with an addition in the amount of \$38,689.94, Job No. 21/0177-4, UPIN 191033952820, Precinct 3, Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Background and Discussion:

The project includes construction of a bridge and dual southbound lanes on Greenhouse Road North of Toledo Bend Trails Lane to South of Tuckerton Road.

This change in contracts includes:

- Cost of painting of Flex Beam Guardrail and preparation and re-painting of combination rail on new

bridge (\$24,214.80 - 0 days).

- Cost includes overrun and underrun of bid items based on the actual quantities of materials furnished and installed on the jobsite (\$14,475.14 - 0 days).

Expected Impact:

Change allows unused funds to be returned to Harris County and allows the Contractor to be compensated.

Alternative Options:

Maintain the original scope of the project.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
07/20/2021	327	Contract Award
08/23/2022	54	Contract Amendment for additional funds and extension of project term
10/11/2022	65	Contract Amendment for additional funds and extension of project term
11/15/2022	62	Contract Amendment for additional funds and extension of project term

Location:

Address (if applicable): Greenhouse Road

Precinct(s): Precinct 3

Fiscal and Personnel Summary				
Service Name	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
Funding Sources				
Existing Budget				
Other Fund 3002, 3109	\$	\$38,689.94	\$38,689.94	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Current Budget	\$	\$38,689.94	\$38,689.94	\$

Additional Budget Request (<i>Requires Fiscal Review Request Form</i>)				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Additional Budget Request	\$	\$	\$	\$
Total Funding Request	\$	\$38,689.94	\$38,689.94	\$
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
Total Personnel	-	-	-	-

Anticipated Court Date: March 26, 2024

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Dr. Hatem Bastawisy, PE, (Interim) Senior Director of Project Delivery, Harris County Engineering Department

Attachments (if applicable): County Auditor’s Form 1258B