



Legislation Details

File #: 24-1596 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 3/14/2024 **In control:** Commissioners Court

On agenda: 3/26/2024 **Final action:** 3/26/2024

Title: Request for approval of a change in contract with Brookstone, LP., in connection with Precinct One Administration and Service Center-New Construction-2019, adding 123 calendar days, with an addition in the amount of \$323,326.00, Job No. 21/0309-8, UPIN 20101MF1ET01, Precinct 1, MWDBE Contracted Goal: 17%.

Sponsors: Mony Hossain

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		