



Legislation Details

File #: 24-1609 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 3/14/2024 **In control:** Commissioners Court

On agenda: 3/26/2024 **Final action:** 3/26/2024

Title: Request for approval of a change in contract with DVL Enterprises LLC in connection with final construction of the Long Play Subdivision Drainage Improvements - 2018, adding 19 calendar days, with an addition in the amount of \$96,308.73, Job No. 22/0175-3, UPIN 19101MF16C01, Precinct 1, MWDBE Contracted Goal: 21%, MWDBE Participation Goal: 3.39%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		