



Legislation Details

**File #:** 24-1609      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 3/14/2024      **In control:** Commissioners Court

**On agenda:** 3/26/2024      **Final action:** 3/26/2024

**Title:** Request for approval of a change in contract with DVL Enterprises LLC in connection with final construction of the Long Play Subdivision Drainage Improvements - 2018, adding 19 calendar days, with an addition in the amount of \$96,308.73, Job No. 22/0175-3, UPIN 19101MF16C01, Precinct 1, MWDBE Contracted Goal: 21%, MWDBE Participation Goal: 3.39%.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		