



Legislation Details (With Text)

File #: 24-1387 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 3/12/2024 **In control:** Commissioners Court

On agenda: 3/26/2024 **Final action:** 3/26/2024

Title: Request for approval to execute an amendment to an agreement with Ninyo & Moore, Inc., in the amount of \$27,341.00 for Professional Engineering Services in connection with Construction Materials Testing and related Services for drainage improvements to Forest Shadows Subdivision, UPIN 19104MF13X01, Precinct 3, Justification of 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Sponsors: Mony Hossain

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Dr. Milton Rahman, PhD, P.E., PMP, CFM, ENV-SP, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): UPIN - 19104MF13X01 Job No. 22/0061

Vendor/Entity Legal Name (if applicable): Ninyo & Moore

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program

Request Summary (Agenda Caption):

Request for approval to execute an amendment to an agreement with Ninyo & Moore, Inc., in the amount of \$27,341.00 for Professional Engineering Services in connection with Construction Materials Testing and related Services for drainage improvements to Forest Shadows Subdivision, UPIN 19104MF13X01, Precinct 3, Justification of 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Background and Discussion:

This project includes the installation of approximately 1600 linear feet of underground drainage utilities, and the reconstruction of existing pavement and driveway throughout Forest Shadow. Ninyo & Moore will provide construction materials testing services to support the project in construction.

Expected Impact:

This agreement will allow the firm to conduct field and laboratory testing on soil, concrete, asphalt, and various other construction materials to ensure the material's compliance with Harris County Engineering Department's adopted standards and specifications as required by state law.

Alternative Options:

Construction materials testing is required by state law.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☒ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any): N/A

Date	Agenda Item #	Action Taken
04/25/2023	45	Approved AOA
02/21/2023	87	Approved ATN

Location:

Address (if applicable): Forest Shadow Subdivision
Precinct(s): Precinct 3

Fiscal and Personnel Summary				
Service Name	Professional Service - CMT			
	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
Funding Sources				
Existing Budget				
1080 - Infrastructure Fund	\$	\$27,341.00	\$27,341.00	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Current Budget	\$	\$27,341.00	\$27,341.00	\$
Additional Budget Request (<i>Requires Fiscal Review Request Form</i>)				
1080 - Infrastructure Fund	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$

Total Additional Budget Request	\$	\$	\$	\$
Total Funding Request	\$	\$27,341.00	\$27,341.00	\$
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
Total Personnel	-	-	-	-

Anticipated Court Date: March 26, 2024

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Erwin Burden, P.E., CFM, Director of Disaster & Resiliency Division, Harris County Engineering Department

Attachments (if applicable): N/A